ID	0	Task Mode	Task Name	Duration	Start	Finish		Augu	st 2009					September 2009						Octob
							28	2	7	12	17	22	27	1	6	11	16	21	26	1
1		-5	Game	35 days	Tue 8/11/09	Mon 9/28/0			ľ										_	
2		-5	Research	3 days	Tue 8/11/09	Thu 8/13/09														
3		-5	Planning	2 days	Fri 8/14/09	Mon 8/17/0														
4		<u>_</u>	Language Choice	1 day	Tue 8/18/09	Tue 8/18/09					<b>T</b>									
5		-5	<b>Create Prototype</b>	4 days	Wed 8/19/0	Mon 8/24/0														
6		<u> </u>	<b>Production Phase</b>	15 days	Tue 8/25/09	Mon 9/14/0											)			
7		<u>_</u>	Player & Enemi	7 days	Tue 8/25/09	Wed 9/2/09														
8		<u>_</u>	Level Creation	5 days	Thu 9/3/09	Wed 9/9/09										)				
9		<u> </u>	Add + Position 1	2 days	Thu 9/10/09	Fri 9/11/09									ì					
10		-5	Sound & Music	1 day	Mon 9/14/0	Mon 9/14/0														
11		<u>_</u>	Final Bug - Fixes	2 days	Tue 9/15/09	Wed 9/16/0														
12		-5	Testing	1 day	Thu 9/17/09	Thu 9/17/09														
13		-5	Documentation	7 days	Fri 9/18/09	Mon 9/28/0														
14		<u>_</u>	Submission	0 days	Mon 9/28/0	Mon 9/28/0													•	9/28

